
 
(End of updates at a glance section). 
 
Grove Street Neighborhood Greenway Pilot 
The implementation of the Grove Street Stage 1 pilot treatments has been 
delayed due to a slower-than expected procurement process. Originally, we had 
hoped to install the treatments in November 2020, however, the procurement 
was only recently completed.  
 
Currently, our vendor is in the process of manufacturing the walking lane barrier. 
Delivery is expected in mid-May.  
 
We now hope to install the Neighborhood Greenway Stage 1 treatments in May 
or June of 2021. Due to this delay, we expect to leave the Stage 1 treatments in 
place through Fall 2021. 



Stage 1 will include a walking lane along the west side of Grove Street, separated 
from traffic with a raised barrier that is mountable by emergency vehicles. Other 
treatments will include speed humps, a mini-roundabout at Grove & Silver Spring 
Avenue, and painted bump-outs at several intersections. 
 
M-C-D-O-T will hold a community meeting in Fall 2021 to discuss the plans for 
Stage 2 of the pilot. 
 
The Grove Street treatments are part of a pilot and will be interim-style 
treatments that can be easily removed or modified. These are not permanent 
treatments. In the first stage of the pilot, M-C-D-O-T will focus on speed 
treatments to slow down drivers 
 
(Sidebar.) What is a “Neighborhood Greenway”? 
 
A "Neighborhood Greenway" is a street where the safe movement of pedestrians 
and cyclists is prioritized and the fast, through movement of vehicles is 
discouraged. Tools can include speed treatments, like speed humps and chicanes, 
and volume management, like diverters. 

    
Row 1, left image: Speed hump. Right image: bump-out. 
 

   



Row 2, left image: mini roundabout. Right image: walking lane. 
 
(End of What is a Neighborhood Greenway sidebar). 
 
Fenton Street Bikeway Study. 
In February 2021, the T&E Committee of the County Council selected Alternative 
E to move forward into design. You can view the conceptual Alternative E plans 
on the project website.  
 
We expect the design phase to start in May. Design is expected to take 
approximately 24 months. Community meetings will be held periodically 
throughout 
 
Fenton Street / Maryland 410 Intersection Redesign. 
This project will result in the redesign of the Fenton Street / Maryland 410 
(Philadelphia Avenue & Burlington Avenue) intersection to improve pedestrian 
and bicyclist safety and reduce impervious surface.  
 
M-C-D-O-T has continued development of the hybrid option, as discussed in our 
previous newsletters. At this time, we are coordinating with the Department of 
Permitting Services, the Maryland State Highway Administration, and the 
Montgomery County Parks Department to refine the design and address 
concerns.  
 
Once the 30% design is complete in Spring / Summer 2021, M-C-D-O-T will hold a 
community meeting. 
 
(Contact Information Section.) 
 
The project websites are located at: https://tinyurl.com/FentonVillage and 
https://tinyurl.com/Grove-Street. 
 
The Project Manager is Matt Johnson. His phone number is 240-777-7237. His 
email is Matt.Johnson@MontgomeryCountyMD.gov.  
 

https://www.montgomerycountymd.gov/dot-dte/projects/fentonvillage/index.html
https://tinyurl.com/FentonVillage
https://tinyurl.com/Grove-Street


To sign up for the project update mailing list, please send an email to 
Matt.Johnson@MontgomeryCountyMD.gov and indicate you’re interested in the 
Fenton Village projects mailing list.  
 
The Division of Transportation Engineering (D-T-E) can be reached by phone at 
240-777-7270. You can follow them on Twitter at @MoCo_DTE. The D-T-E 
website is https://www.montgomerycountymd.gov/dot-dte/index.html.  
 
For alternative formats of this newsletter, please contact us at 240-777-7623 
(Voice). T-T-Y users call Maryland Relay. 
 
(end contact information section). 


